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Executive Summary 

What is the Report? 
Components  The objective of the Ikhil Case Study was to identify important lessons learned of 

relevance to future hydrocarbon development within the Mackenzie Delta that relate 
to the effectiveness and efficiency of the regulatory review and approvals process 
and the environmental assessment process. 
The focus of the review was to identify the important strengths and weaknesses of 
the environmental assessment process, the regulatory review and permitting 
process, and followup activities (e.g., postconstruction monitoring and protection 
planning). The review did not include detailed technical reviews of baseline 
environmental data. 

Location  Ikhil Gas Development, Inuvik, NT 
Proponent  Inuvialuit Petroleum Corporation 

Why was the Review Done? 
Environmental 
Studies Research 
Fund 

The Ikhil Project is currently the only hydrocarbon production and transportation 
facility in the Inuvialuit Settlement Region (ISR). Given the likely occurrence of 
similar types of developments in the Mackenzie Delta region should the Mackenzie 
Gas Project proceed, the Environmental Studies Research Fund (ESRF) 
commissioned a retrospective assessment of the Ikhil Project in regard to the 
regulatory process, the environmental assessment and public consultation and 
involvement. The objective of the study was to determine the strengths and 
weaknesses of the regulatory and environmental process for the Ikhil development 
and to identify improvements to the process, thereby improving efficiencies for 
future projects. 

Who was Involved in the Review Process? 
Purpose of 
conducting 
interviews 

Interviews were conducted in an effort to understand the regulatory and 
environmental processes required of the Project and to report on the strengths and 
weaknesses of the review process. 

Selection of 
interviewees 

A list of individuals with knowledge of the Project to be interviewed was compiled 
that included: 
• Federal regulators and agencies 
• Inuvialuit organizations (e.g., Environmental Impact Screening Committee 

(EISC), Inuvialuit Game Council, Joint Secretariat, Fisheries Joint Management 
Committee, Wildlife Management Advisory Council (North Slope), Wildlife 
Management Advisory Council (NWT), Inuvialuit Land Administration) 

• Government of the Northwest Territories 
• Community organizations (e.g., Hunters and Trappers Committees, Community 

Corporations) 
• former staff of the Inuvialuit Petroleum Corporation 
• consultants to the Inuvialuit Petroleum Corporation (North of 60 Engineering 

Ltd., Golder Associates) 
• knowledgeable individuals in the Inuvik area (e.g., former Mayor of Inuvik, 

media)
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What was Assessed? 
Focus of 
assessment 

Aspects of the regulatory review and approvals process that were addressed in this 
review include: 
• regulatory requirements for environmental approvals 
• other permitting requirements 
• associated timelines 
• review process for the Project 
• regulatory approvals and conditions 
• postapproval activities 
Aspects of the environmental assessment process that were considered in this 
review include: 
• the assessment methodology 
• accuracy of the impact predictions (i.e., predicted effects vs. observed effects) 
• community involvement and consultation 
• use of Traditional Knowledge 
• environmental management and mitigation plans 
• effectiveness of environmental management and mitigation plans 
• approach for monitoring 
• effectiveness of the monitoring programs 

Did the Review Find Lessons of Value for Future Projects? 
General Overview  Based on responses from a number of individuals who were involved with the 

regulatory review of the Ikhil Project during 19951997, the majority of the 
individuals interviewed felt that the regulatory process worked well and that the 
Project Descriptions filed with the EISC and National Energy Board (NEB) were 
adequate for the requirements of both processes and the regulatory climate of the 
day. 

The following recommendations are derived from both the Ikhil project experience 
as well as from other northern oil and gas projects. 

Recommendations • Future projects should follow processes such as early and consistent 
community consultation, ready availability of Project representatives to 
regulators and the community, willingness to complete necessary field surveys, 
and sharing of information with the communities and regulators, to build trust in 
the community with respect to the Project and the integrity of the proponent. 

• Joint Secretariat, the Canadian Environmental Assessment Agency (CEAA) 
and other federal agencies (i.e., Indian and Northern Affairs Canada (INAC), 
Department of Fisheries and Oceans (DFO), Environment Canada (EC)) 
should meet to develop and agree on a harmonized process for both screening 
and more detailed reviews and should include: 

− the setting of maximum timelines for specific stages of the federal regulatory 
review process 

− a process for development, review and finalization of Terms of Reference for 
more detailed assessments 

− clarification on the environmental review process for transboundary projects 
or transboundary effects that trigger the Mackenzie Valley Land and Water 
Board process and/or the Gwich’in Land and Water Board process 

• guidelines should be developed to assist project proponents in determining an 
approach for collection and use of Traditional Knowledge in the review process 

• to improve the assessment and understanding of cumulative effects of
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development, the EISC should develop and maintain a regional database on 
industrial and human activities and environmental resources 

• the EISC should establish a public registry of all projects under review and 
information associated with these projects 

Did the Review Find Lessons of Value for Future Projects? (cont’d.) 
• the Inuvialuit and the federal government should develop joint guidelines for the 

use and decommissioning of sumps, as well as the handling of drilling and 
production wastes for both onshore and offshore oil and gas developments 

• environmental inspection and monitoring should be required for other production 
and pipeline transportation projects in the region until potential environmental 
effects of pipelines on the tundra and taiga ecosystems are better understood 
and mitigation measures are proven 

• environmental management plans should be developed as a condition of project 
approval 

• routine inspections of the pipeline RightofWay (ROW) 
should include an evaluation of environmental parameters as well as pipeline 
integrity, especially during the first several years of operations 

• project proponents should be responsible for providing regulators, relevant 
federal and territorial agencies, Inuvialuit organizations and communities with 
regular updates on the project, environmental issues and remediation 
throughout the construction and operational phases of the project. These 
organizations and communities should also have an opportunity to provide 
comments on mitigation success and project operations 

• administration of all hydrocarbon production should be clearly assigned to either 
the Inuvialuit Regional Corporation or the federal government as appropriate, 
whether it be other 3rd party rights on the Inuvialuit private lands, or in 
negotiating future land claim agreements
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Résumé 

Nature du rapport 
Éléments  Cette étude de cas avait pour but de cerner, pour les besoins de futurs projets de 

mise en valeur des hydrocarbures dans le delta du Mackenzie,  les grandes leçons 
pertinentes en matière d’efficacité et d’efficience des processus d’examen et 
d’approbation réglementaires ainsi que d’évaluation environnementale. 
L’objectif premier était de répertorier les importants points forts et points faibles du 
processus d’évaluation environnementale, du processus d’examen réglementaire et 
d’octroi de permis et des activités de suivi (p. ex., la surveillance postconstruction 
et la planification des mesures de protection). Il n’était pas prévu d'inclure une 
analyse des aspects techniques détaillés des données environnementales de base. 

Lieu  Projet de mise en valeur de gaz Ikhil, Inuvik (T.N.O.) 
Promoteur  Inuvialuit Petroleum Corporation 

Pourquoi effectuer cet examen? 
Fonds pour 
l’étude de 
l’environnement 

Le complexe de production et de transport d’hydrocarbures Ikhil est actuellement le 
seul dans la Région désignée des Inuvialuit (RDI). Étant donné la probabilité de 
projets de mise en valeur semblables dans le delta du Mackenzie si le projet gazier 
Mackenzie va de l’avant, le Fonds pour l’étude de l’environnement (FÉE) a 
commandé une évaluation rétrospective du projet Ikhil portant sur le processus de 
réglementation, l’évaluation environnementale ainsi que la consultation du public et 
sa participation. L’examen visait à déterminer les points forts et les points faibles du 
processus de réglementation et d’évaluation environnementale du projet Ikhil et à 
établir de quelle façon ce processus pourrait être amélioré pour que les projets 
futurs soient plus efficients. 

Qui a participé à l’examen? 
But visé par les 
entrevues 

Comprendre les processus de réglementation et d’évaluation environnementale 
requis pour le projet et faire rapport de leurs points forts et points faibles. 

Sélection des 
répondants 

On a dressé une liste de personnes qui connaissaient le projet, à titre individuel ou 
de représentant des organisations suivantes : 
• Organismes de réglementation et agences du gouvernement fédéral 
• Organisations Inuvialuit (p. ex., le Comité d’étude des répercussions 

environnementales (CÉRE), le Conseil de gestion du gibier, le Secrétariat 
mixte, le Comité mixte de gestion de la pêche, le Comité consultatif de la 
gestion de la faune (versant nord), le Conseil consultatif de la gestion de la 
faune (T.N.O.), la Commission Inuvialuit d’administration des terres) 

• Gouvernement des Territoires du NordOuest 
• Organisations communautaires (p. ex., comités de chasseurs et trappeurs, 

sociétés communautaires) 
• Anciens employés de la Inuvialuit Petroleum Corporation 
• Consultants auprès de la Inuvialuit Petroleum Corporation (North of 60 

Engineering Ltd., Golder Associates) 
• Personnes averties résidant à Inuvik ou dans la région (p. ex., le maire sortant 

d’Inuvik, journalistes)
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Quels aspects ont été évalués? 
Cibles de 
l’examen 

Les aspects du processus d’examen réglementaire et d’approbation pris en 
compte sont les suivants : 
• exigences réglementaire concernant les approbations en matière 

d’environnement 
• autres exigences d’octroi de permis 
• délais 
• processus d’examen du projet 
• approbations et conditions réglementaires 
• activités postérieures à l’approbation 
Les aspects du processus d’évaluation environnementale pris en compte sont les 
suivants : 
• méthodologie de l’évaluation 
• justesse des prévisions sur les effets (c.àd. les effets prévus par rapport aux 

effets observés) 
• consultation et participation des collectivités 
• usage des connaissances traditionnelles 
• plans de gestion de l’environnement et d’atténuation 
• efficacité des plans de gestion de l’environnement et d’atténuation 
• démarche de surveillance 
• efficacité des programmes de surveillance 

L’examen atil permis de tirer des leçons importantes pour les projets futurs? 
Aperçu général  La majorité des personnes interviewées qui ont participé à l’examen réglementaire 

du projet Ikhil de 1995 à 1997 étaient d’avis que le processus de réglementation 
avait bien fonctionné et que les descriptions de projet déposées après du CÉRE et 
de l’Office national de l’énergie (ONÉ) étaient adéquates pour les besoins des 
deux processus et du contexte de réglementation qui avait cours à ce momentlà. 

Les recommandations suivantes sont le fruit de l’expérience acquise dans le cadre 
du projet Ikhil et d’autres projets pétroliers et gaziers dans le Nord. 

Recommandations • Pour les projets futurs, prévoir entre autres des consultations communautaires 
cohérentes dès le début, la disponibilité des représentants du projet pour 
répondre aux questions des organismes de réglementation et les collectivités, 
la volonté de réaliser les études sur le terrain nécessaires, ainsi que le partage 
d’information avec les collectivités et les organismes de réglementation pour 
créer un climat de confiance au sein des collectivités pour ce qui est du projet 
et de l’intégrité du promoteur. 

• Le Secrétariat mixte, l’Agence d’évaluation environnementale (ACÉE) et  les 
autres instances fédérales (Affaires indiennes et du Nord Canada, Pêches et 
Océans et Environnement Canada) devraient se réunir afin d’élaborer et 
d’adopter un processus harmonisé pour l’examen préalable et les examens 
plus détaillés qui comprendrait ce qui suit : 

− l’établissement de délais maximaux pour la réalisation des étapes spécifiques 
du processus d’examen réglementaire fédéral 

− un processus d’élaboration, d’examen et de finalisation d’un mandat pour les 
évaluations plus détaillées 

− la clarification du processus d’examen environnemental des projets ou effets 
transfrontaliers qui déclenchent le processus d’examen de l’Office des terres 
et des eaux de la vallée du Mackenzie et/ou celui de l’Office gwich’in des
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terres et des eaux 
• Des lignes directrices devraient élaborées à l’intention des promoteurs de 

projets pour qu’il soient mieux en mesure de déterminer la démarche qui 
convient en matière de compilation et d’utilisation des connaissances 
traditionnelles au cours du processus d’examen. 

• Afin de mieux comprendre et évaluer les effets cumulatifs d’un projet de mise 
en valeur, le CÉRE devrait créer et maintenir une base de données régionale 
sur les activités industrielles et humaines de même que les ressources 
environnementales. 

• Le CÉRE devrait établir un registre public de tous les projets en cours 
d’examen et de l’information pertinente 

L’examen atil permis de tirer des leçons importantes pour les projets futurs? (suite) 
• Les Inuvialuit et le gouvernement fédéral devraient élaborer des lignes 

directrices conjointes concernant l’utilisation et la mise hors service de bassins 
à boue de même que la manutention des déchets de forage et de production, 
tant pour les projets d’hydrocarbures côtiers qu’extracôtiers. 

• L’inspection et la surveillance environnementales devraient être obligatoires 
pour les autres projets de production et de transport pipelinier dans la région 
jusqu’à ce que les effets environnementaux éventuels des pipelines sur les 
écosystèmes de la toundra et de la forêt boréale soient mieux compris et que 
les mesures d’atténuation aient été jugées efficaces. 

• L’élaboration de plans de gestion environnementale devrait constituer une 
condition d’approbation d’un projet. 

• Les inspections régulières de l’emprise du pipeline devraient inclure une 
évaluation des paramètres environnementaux et de l’intégrité du pipeline, 
surtout au cours des premières années d’exploitation. 

• Les promoteurs devraient être responsables de présenter des mises à jour 
régulières sur leur projet, les enjeux environnementaux et les mesures 
d’atténuation aux organismes de réglementation, aux agences fédérales et 
territoriales pertinentes ainsi qu’aux organisations et collectivités Inuvialuit, 
pendant toute la durée des travaux de construction et de l’exploitation. Ces 
organisations et collectivités devraient également avoir l’occasion de faire part 
de leurs commentaires sur le succès des mesures d’atténuation et l’exploitation 
du projet. 

• L’administration de toute la production d’hydrocarbures devrait être clairement 
assignée soit à la Inuvialuit Regional Corporation, soit au gouvernement fédéral, 
selon ce qui convient, qu’il s’agisse des droits des tierces parties sur les terres 
privées des Inuvialui ou des négociations sur des revendications 
territoriales futures.
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1  Introduction 

1.1  Background 
The Inuvialuit Petroleum Corporation initiated the environmental permitting process for 
the Ikhil Gas Development and Pipeline (the Project) in 1995 to provide natural gas to the 
Town of Inuvik. Wells were drilled during the winter of 1997/98 with construction of the 
pipeline and production facility the following winter (1998/99). 

The Ikhil well site, located 50 km north of Inuvik in the Caribou Hills, consists of two 
producing gas wells and associated feeder lines leading to a small gas processing plant. 
Natural gas is transported to Inuvik via a 50 km long 120 mm pipeline. The pipeline is 
buried except for the crossing at Douglas Creek where the pipeline crosses the creek 
above ground. 

An application for the Ikhil Gas Development and Pipeline was prepared by 
Golder Associates Ltd. on behalf of the Inuvialuit Petroleum Corporation (IPC) for 
submission to the Inuvialuit Environmental Impact Screening Committee (EISC) 
(Golder 1997a). 

While substantial seismic and exploration drilling activities occurred in the 
Mackenzie Delta during the 1970s and 1980s, the Ikhil Gas Development and Pipeline is 
currently the only producing hydrocarbon project in the Mackenzie Delta region. Further, 
it is the only operating hydrocarbon production project in the region that has been subject 
to the Inuvialuit and federal assessment and approval process as described in the 
Inuvialuit Final Agreement. 

A comprehensive review of the lessons learned in regard to pipeline engineering and 
design, pipeline construction and maintenance was completed by North of 60 
Engineering Ltd. for the Mackenzie Gas Project (McDougall 2004). The report provides a 
detailed background on the design and construction of the Ikhil Project, as well as an 
analysis of approach for contracting, construction, restoration, and operations and 
recommendations for alternative approaches for future pipelines. The report also includes 
a brief overview of the regulatory approval process for the pipeline. 

In light of the renewed interest in hydrocarbon exploration and development in the 
Mackenzie Delta region in the past five to six years, as well as the certainty for growth in 
hydrocarbon production in the Delta region should the Mackenzie Gas Pipeline proceed, 
the Environmental Studies Research Fund (ESRF) identified the Ikhil Gas Development 
and Pipeline as a useful case study regarding the environmental assessment process and 
the regulatory review and approvals process for northern pipelines. 

1.2  Objectives 
The objective of the Ikhil Case Study is to identify important lessons learned of relevance 
to future hydrocarbon development within the Mackenzie Delta that relate to the 
effectiveness and efficiency of the regulatory review and approvals process and the 
environmental assessment process.



Ikhil Gas Development and Pipeline: 
Lessons Learned 

January 2007 
Page 12 

Aspects of the regulatory review and approvals process that were addressed in this case 
study include: 

•  Regulatory requirements for environmental approvals. 
•  Other permitting. 
•  Associated timelines. 
•  Review process for the Project. 
•  Regulatory approvals and conditions. 
•  Postapproval activities. 

Aspects of the environmental assessment process that were considered in this case study 
include: 

•  Te assessment methodology. 
•  Accuracy of the impact predictions (i.e., predicted effects vs. observed effects). 
•  Community involvement and consultation. 
•  Use of Traditional Knowledge. 
•  Environmental management and mitigation plans. 
•  Effectiveness of environmental management and mitigation plans. 
•  Approach for monitoring. 
•  Effectiveness of the monitoring programs. 

The focus of the review was to identify the important strengths and weaknesses of the 
environmental assessment process, the regulatory review and permitting process, and 
followup activities (e.g., postconstruction monitoring and protection planning). The 
review did not include detailed technical reviews of the baseline environmental data.
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2  Overview of the Ikhil Project 

2.1  Project Description 
The regulatory process for the Project was initiated in 1995 by the Inuvialuit Petroleum 
Corporation to address the need for a clean and costeffective energy alternative for the 
community of Inuvik in the Northwest Territories. The Project included the development 
of the existing K35 Ikhil sweet gas well and two additional shallow wells (J35 and an 
unnamed dry well), two sumps associated with the K35 and J35 wells, a small 
production facility and a 50 km long 120 mm pipeline from the production facility to a 
pressure regulation and metering facility near the Northwest Territories Power 
Corporation (NTCP) power plant in Inuvik (Figure 21). With the exception of the 
Project facilities within the Town of Inuvik, the Project was constructed entirely within 
Inuvialuit Private 7(1)a Lands. 

North of 60 Engineering was retained by the Inuvialuit Petroleum Corporation to manage 
the Project. North of 60 Engineering Ltd. contracted Golder Associates Ltd. (Golder) to 
conduct an environmental assessment of the J35 and K35 well sites, and the pipeline 
rightofway (ROW). North of 60 Engineering Ltd. was responsible for the Project design 
and oversaw the construction of the Ikhil pipeline. 

The environmental assessment and regulatory review was conducted in 1997 and 1998. 
During the summer of 1997, an ecological and archaeological survey was completed 
along the pipeline right of way (ROW) and in the vicinity of the two well sites. 
Construction on the pipeline began with the clearing of the ROW in October 1998. The 
pipeline was completed in April 1999 and gas came into service on May 16, 1999. 

2.2  Regulatory Approval Process 
From a regulatory perspective, the Project was subject to parallel approvals from the 
Inuvialuit Settlement Region (ISR) under the direction of the Environmental Impact 
Screening Committee (EISC) and a federallyregulated Canadian Environmental 
Assessment Act (CEA Act) screening under the auspices of the National Energy Board 
(NEB). The Project also required approval from key stakeholders and regulators. 
Consultation was started in June 1995. 

Table 21 outlines the regulatory approvals that were required for the Ikhil pipeline.
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Figure 2 1 Location of the Ikhil Project, Northwest Territories
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Table 21  Regulatory Approvals for the Ikhil Project 
Organization  Approval Required 

Inuvialuit Environmental Impact Screening 
Committee (EISC) 

Project decision, Inuvialuit Final Agreement 

National Energy Board (NEB)  CEA Act Approval 
Development Plan Approval 
Commercial Discovery Licence 
Authority to Drill A Well (x2) 
Authority to Build a Pipeline 

Department of Fisheries and Oceans  Licence to Obtain Fish for Scientific Purposes 
Aurora Research Institute  NWT Scientific Research Licence 
Prince of Wales Northern Heritage Centre  NWT Archaeologist’s Permit 
Northwest Territories Resources, Wildlife and 
Economic Development (now Environment and 
Natural Resources) 

NWT Wildlife Research Permit 

Indian and Northern Affairs Canada (INAC)  Land Use Permit (withdrawn) 
Inuvialuit Regional Corporation  Project Approval 
Inuvialuit Land Administration  Land Use Permit 
Inuvik and Tuktoyaktuk Elders Committee, 
Community Corporation and Hunters and Trappers 
Committee 

Project Approval 
Wildlife Compensation Agreement 

Town of Inuvik  Permission to Build a Pipeline 
NWT Water Board  Type B Water Licence 

Permission to Cross a Waterway. 
Transport Canada  Navigable Water Authorization (Douglas Creek) 

2.2.1  Project Submissions and Regulatory Reviews 
Golder submitted an initial Project Description for EISC approval under the 
Inuvialuit Final Agreement (Golder 1997a). The Project Description included a 
description of the one existing well at Ikhil K35 plus an additional two wells; two sump 
sites for drilling fluids; tiein facility; and a 50 km buried pipeline from Ikhil to Inuvik, 
NT. The submission was received by the EISC on June 20, 1997 and the EISC issued a 
decision on the Project on July 30, 1997. The Project Description submitted to the EISC 
was a desktop review of valued ecological components. As part of this desktop review, 
data gaps for fisheries, terrain, vegetation, wildlife, and archaeology were identified. A 
commitment to conduct field work was included within the Project Description 
submission. 

Fisheries, vegetation, wildlife and archaeology surveys were conducted by Golder 
between July 31 and August 3, 1997. A technical report based on the findings of these 
surveys was submitted to IPC and the NEB in late August (Golder 1997b) with an 
archaeological impact assessment addressed to IPC in October 1997 (Golder 1997c). 

Golder then prepared a Project Description submission to the NEB for CEA Act screening 
on August 1, 1997 (Golder 1997d). The NEB submission incorporated the findings of the 
fisheries, vegetation, wildlife and archaeological field surveys, as well as additional
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comments from community consultation. The Project received approval from the federal 
Minister of the Environment on December 23, 1997. 

On November 5, 1997, Golder submitted a Project Description to the EISC for a route 
change along the Inuvik – Ikhil corridor (Golder 1997e). This Project Description was 
withdrawn from review on December 5, 1997 because of a decision to conduct all 
transportation to the Ikhil well site on Inuvialuit 7(1)a Private Lands. 

A terrain analysis was conducted by Nixxon Geotech Ltd. (Nixxon) in June 1998 prior to 
pipeline construction. Nixxon (1998) identified areas of instability on the slopes leading 
to the Douglas Creek crossing. They suggested an elevated overland crossing rather than 
the proposed buried crossing that was considered in both the Project Descriptions for the 
EISC and the NEB. 

2.2.2  Chronology of Project Approvals and Permitting 
Table 22 provides a chronology of the various activities associated with Project 
approvals and permitting. Key issues identified during each of these activities are also 
described. Meetings with community organizations including Hunter and Trapper 
Committees and Community Corporations are also listed. 

Table 22  Chronology of Activities Associated with Project Approvals and 
Permitting 

Comments, Approvals 
and Permitting  Date Issued  Organization  Comment/Conditions 

Project Description 
Comments 1 

July 2, 1997  Tuktoyaktuk HTC • No concerns. 

Project Description 
Comments 1 

July 24, 1997  FJMC • Concerns with lakes and creeks: 
• Sediment contamination 
• Fish and muskrat habitat 
• Water quality for residence 
• Recommend fish survey and use of 

traditional knowledge. 
Wildlife Research 
Permit 
WL001552 

July 25, 1997  NWT Resources, 
Wildlife and 
Economic 
Development 

• Authorization to conduct environmental 
baseline work on wildlife in the Ikhil Gas 
Project area. 

Project Description 
Comments 1 

July 28, 1997  Aklavik HTC • Use of Inuvialuit employees. 

Project Description 
Approval 1 

July 31, 1997  EISC • No significant impact on the environment. 
• Commitments included: 

− Conduct wildlife, vegetation and 
archaeological survey 

− Consult with cabin owners prior to 
construction 

− Recommend a buried line crossing at 
Douglas Creek 

− Bear awareness 
− Wildlife compensation. 

Project Description 
Comments 2 

Nov 6, 1997  Inuvik HTC • Use of wildlife monitor. 

Project Description 
Comments 2 

Nov 10, 1997  Inuvialuit Game 
Council 

• No concern.
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Table 22  Chronology of Activities Associated with Project Approvals and 
Permitting (cont’d) 

Comments, Approvals 
and Permitting  Date Issued  Organization  Comment/Conditions 

Project Description 
Comments 2 

Nov 12, 1997  Canadian Wildlife 
Service 

• No concern to migratory birds or habitat. 

Project Description 
Comments 2 

Nov 27, 1997  Tuktoyaktuk HTC • No concern. 

Project Description 
Withdrawn 2 

Land Use Permit 
Withdrawn 

Dec 5, 1997  IPC • Alternate route through Inuvialuit Private 
Lands chosen. 

CEA Act Approval 3  Dec 23, 1997  NEB • No significant adverse environmental 
effects. 

• Conditions: 
− Adherence to mitigation measures 

described within the Project Description. 
Class B water licence. 
N3L11727 

Oct 8, 1998  NWT Water Board • No negative impact on environment. 

Restoration Plan for 
Water Licence Approval 

April 2, 1998  DFO • Concerns: 
− Provide no timeline for sump monitoring 

program. 
− No comment on sump water analysis. 

Abandonment and 
Restoration Plan – 
Water Licence N3L1 
1727 

Mar 26, 1999  INAC – Water 
Resources 

• Restoration plans for: 
− Temporary access road 
− ROW 
− Water intake facilities 
− Pipeline ditch restoration 
− Stream crossing 
− Camp 
− Well completion fluids 
− Pipeline pressure testing fluids 

Emergency Response 
Plan – Water Licence 
N3L11727 

Feb 2, 1999  INAC – Water 
Resources 

• Plan submission. 

Bridge Installation at 
Douglas Creek 

April 21, 1999  Inuvialuit Land 
Administration 

• Approval for snow machine bridge 
crossing at Douglas Creek. 

NOTES: 
1  The Ikhil Gas Development to Supply Gas to the Town of Inuvik – EISC Project Description (Golder 1997a) 
2  Temporary Overland Access Route from Inuvik to Ikhil, Inuvialuit Petroleum Corporation – EISC Project 

Description (Golder 1997e) 
3  Environmental Impact Assessment for the Ikhil Gas Development to Supply Natural Gas to the Town of Inuvik – 

CEA Act/NEB Project Description (Golder 1997b) 

2.2.3  Monitoring 
A monitoring program for soil settling along the pipeline ROW was suggested in both the 
EISC and NEB Project Descriptions. No other monitoring was proposed or completed, 
other than routine pipeline inspections (McDougall 2004). 

Remedial work on the backfill mound was required at the end of the first thaw season in 
some locations. The backfill mound was revegetated at the end of the first and second 
seasons as recommend in the Project Description (Golder 1997 a, b).
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2.3  Environmental Assessment Process 
The environmental assessment process for the Ikhil Project was conducted under a 
parallel screening process by both the EISC under the Inuvialuit Final Agreement and the 
NEB under the CEA Act. As noted above, the Project Description was submitted to the 
EISC for review on June 20, 1997 (Golder 1997a) and a decision was issued by the EISC 
on July 31, 1997. The Project Description for the CEA Act screening was submitted on 
August 1, 1997 (Golder 1997d). A decision on the CEA Act screening was made on 
December 23, 1997. 

2.3.1  Assessment Approach and Methodology 
The EISC and CEA Act/NEB Project Descriptions followed similar assessment 
approaches and methodologies. The structure of both reports followed the structure 
recommended by the EISC. 

The majority of information gathered for the reports was conducted using a desktop 
review for valued components (VC). Broadly speaking, VCs included physical and 
cultural elements with potential effects of the Project outlined for each VC. However, as 
part of this review, Golder identified a number of data gaps for fisheries, terrain, 
vegetation, wildlife and archaeology that would constrain mitigation planning for the 
Project. A description of the proposed field surveys was provided as part of the EISC 
submission. 

Following completion of the field surveys in July 1997, findings were presented in a 
technical report (Golder 1997b). Results of the field surveys largely supported the 
conclusions of the desktop review included in the Project Description submitted to the 
EISC. Results of the field surveys were included in the environmental assessment for the 
CEA Act screening to provide a more complete assessment of potential effects on VCs. 

2.3.2  Use of Traditional Knowledge 
Traditional knowledge was considered in both the EISC and the CEA Act submissions. 
Traditional knowledge was based on a review of the relevant community conservation 
plans (CCPs), as well as feedback by community members during the various community 
consultation activities for the Project. Where appropriate, the Project implemented 
mitigation measures based on the CCPs and community comment. No formal traditional 
knowledge study was conducted for the Ikhil Project. 

2.3.3  Determinations by the EISC and NEB 
The EISC and NEB made separate determinations that the Project would result in no 
significant impact provided that the mitigation measures outlined within the 
Project Description was implemented as planned. The Project was not subjected to 
additional requirements or amendments by either regulator. Based on these 
determinations, the Federal Minister of Environment issued an environmental approval 
for the Project. 

2.4  Public Involvement and Consultation 
A number of community consultation events were completed in conjunction with the 
regulatory applications and permitting for the Ikhil test wells and pipeline. The first of
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these concerned discussions on the initial Ikhil K35 well test in June 1995. In total, 
20 meetings were hosted by the proponent in the Inuvik area from June 1995 through 
June 1997. The Hunters and Trappers Committees in Tuktoyaktuk and Aklavik also 
provided comments on the Project. 

Table 23  Community Consultation Activities for the Ikhil Test Wells and 
Pipeline in the Inuvik Area 

Date  Group  Purpose 
June 16, 1995  ICC  Overview 
August 7, 1995  Mayor of Inuvik  Overview 
November 28, 1995  ICC  Overview 
January 9, 1996  HTC  Overview plus focus on extended well 

test 
January 10, 1996  ILA  Overview plus focus on extended well 

test 
January 16, 1996  ICC  Overview 
March 25, 1996  ICC  Overview 
April 10, 1996  ILA  Overview 
September 10, 1996  ICC  Overview 
December 13, 1996  ILA  Overview 
January 21, 1997  ICC/HTC  Extended flow test 
February 2, 1997  Mayor of Inuvik  Overview 
February 14, 1997  ILA  Overview 
February 25, 1997  EISC  Overview 
March 26, 1997  ICC (AGM)  Overview 
April 2, 1997  Inuvik. Reg. Youth Conf.  Overview 
April 23, 1997  Town of Inuvik  Overview 
June 1, 1997  ILA  Project review 
June 22, 1997  Inuvik HTC  Project discussion 
June 29, 1997  Town of Inuvik  Overview 

NOTES: 
ICC – Inuvik Community Corporation 
ILA – Inuvialuit Land Administration 
HTC – Hunters and Trappers Committee 
EISC – Environmental Impact Screening Committee 

SOURCE: Golder 1997c
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3  Approach and Methodology 

3.1  Review of Background Materials 
Various documents on the regulatory review process and environmental assessment for 
the Ikhil Project were reviewed. These included: 

•  Submissions by the Inuvialuit Petroleum Corporation to the EISC and NEB 
(e.g., Golder 1997a, b, c, d; Nixxon 1998). 

•  Publicly available information on the Project on file at the Joint Secretariat in Inuvik. 

•  Publicly available information on the Project on file at the NEB. 

•  A recent review of the engineering aspects of the Ikhil Project by North of 60 
Engineering Ltd. (McDougal 2004). 

3.2  Identification of Themes 
Based on the abovenoted information and the professional experience of the review 
team, the following themes were identified as a framework for the interviews of 
individuals that were involved in some way with the regulatory review and environmental 
approvals and permitting for the Ikhil Project. The themes identified were: 

•  Regulatory review and approvals process (process followed, constraints, possible 
improvements to process, approvals and conditions). 

•  Scoping of the assessment (e.g., identification of issues). 

•  Baseline information (e.g., adequacy of data, use of traditional knowledge). 

•  Environmental assessment approach and methods. 

•  Environmental management and mitigation (e.g., methods proposed, implementation, 
effectiveness). 

•  Monitoring (what was proposed, what was implemented, adequacy of approach). 

•  Community consultation and involvement (e.g., approach, adequacy, effectiveness, 
role of media). 

The regulatory review and approvals process is discussed in Section 4. The 
environmental assessment (scoping, baseline, assessment methods, mitigation, 
monitoring) is discussed in Section 5. Community consultation and involvement is 
discussed in Section 6.
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3.3  Interviews 

3.3.1  Selection of Interviewees 
A list of individuals with knowledge of the Project to be interviewed was compiled that 
included: 

•  Federal regulators and agencies. 

•  Inuvialuit organizations (e.g., EISC, Inuvialuit Game Council, Joint Secretariat, 
Fisheries Joint Management Committee, Wildlife Management Advisory Council 
(North Slope), Wildlife Management Advisory Council (NWT), Inuvialuit Land 
Administration). 

•  Government of the Northwest Territories. 

•  Community organizations (e.g., Hunters and Trappers Committees, 
Community Corporations). 

•  former staff of the Inuvialuit Petroleum Corporation. 

•  consultants to the Inuvialuit Petroleum Corporation (North of 60 Engineering Ltd., 
Golder Associates). 

•  knowledgeable individuals in the Inuvik area (e.g., former Mayor of Inuvik, media). 

A list of the individual selected for interviews is provided in Appendix A. While most of 
the identified individuals were contacted, several could not be located. A small number 
also chose not to participate in interviews or felt that they had insufficient involvement in 
the Ikhil Project to effectively contribute to the case study. One individual indicated that 
they would only participate in an interview if they could be reimbursed for their time 
(as there was no budget for this, the interview was not undertaken). 

3.3.2  Interview Process 
A questionnaire was developed to guide each of the interviews (Appendix B). The 
National Energy Board, on behalf of the ESRF, sent a letter to each of the potential 
interviewees, requesting their cooperation in review of the Ikhil Project. Individuals that 
agreed to be interviewed were sent a copy of the questionnaire in advance of the 
interview. Each interviewee was asked to sign a consent form. They were also asked if 
information from the interview could be attributed to them. 

Interviews were conducted during July, November and December 2006. Interviews 
during July 2006 focused on federal regulators and agencies, the Government of the 
Northwest Territories, and former staff and consultants for the Inuvialuit Petroleum 
Corporation. A number of individuals in Inuvialuit organizations were also interviewed. 

Because of the lack of availability of many of the interviewees in the Inuvik area during 
July to September, these interviews were delayed until Fall 2006. Due to time conflicts 
with the interviewer in Inuvik, the interviews could not be completed until November to 
early December 2006. 

Approximately half of the completed interviews were conducted in person. The 
remainder were conducted by phone.
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3.3.3  Analysis of Information from Interviews 
Information from each interview was entered into a database using the themes described 
above (Section 3.2). Information for each theme was then reviewed by three senior 
northern practitioners (J. Green, C. Edey, M. Fabijan) to identify strengths and 
weaknesses of the Ikhil environmental approvals process for each theme or subtheme. 
These strengths and weaknesses were then assessed in relation to current regulations, 
guidelines and accepted practice. If appropriate modifications to the regulatory process, 
environmental assessment process and/or the public consultation process had not already 
occurred to address these strengths and weaknesses, recommendations were developed by 
the senior practitioners to maximize strengths and minimize weaknesses. 
Recommendations from the review are highlighted in boxes in the following text. Where 
changes had already been made by regulators, practitioners and/or proponents, these 
changes were also identified. A summary of conclusions and recommendations is 
provided in Section 7.
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4  Regulatory Review and Approvals Process 

4.1  Overview and Context 
The environmental assessment process for the Ikhil Project was conducted under a 
parallel screening process by both the EISC under the Inuvialuit Final Agreement and the 
NEB under the CEA Act. The Project Description was submitted to the EISC on June 20, 
1997 (Golder 1997a) and a decision was issued by the EISC on July 31, 1997. The CEA 
Act screening was submitted to the NEB on August 1, 1997 (Golder 1997d), with a 
decision by the Federal Minister of the Environment on December 23, 1997. 

As noted by many of the interviewees, the joint Inuvialuit – Federal environmental 
review process had been in place for approximately ten years at the time of the Project 
Description submission to the EISC. While the EISC process was well established and 
members of the EISC had considerable experience in screening of a wide range of 
industrial projects, this was the first pipeline project to be reviewed by the EISC. 
Previous screening focused largely on oil and gas exploration, test drilling, various land 
uses and transportation. Of note, a proposal for harvesting of driftwood lumber had been 
recently reviewed by the EISC and referred to the Environmental Impact Review Board 
(EIRB). Several interviewees felt that the EISC would also refer the Ikhil Project to an 
EIRB review given the type and scale of the Project, as well as the Project being the first 
production facility and transportation pipeline in the ISR. A number of interviewees 
commented that the Project was likely not referred because: 

•  The community consultation effort by the proponent and North of 60 Engineering. 

•  The ready availability of the Project Engineer (J. McDougal) to respond to 
information requests. 

•  The willingness of the proponent to complete field surveys. 

•  The subsequent sharing of this information with regulators and communities. 

All of these measures helped to build trust in the community with respect to the Project. 

Future projects should follow similar processes (e.g., early and consistent community 
consultation, ready availability of Project representatives to regulators and the 
community, willingness to complete necessary field surveys, sharing of information with 
the communities and regulators), to build trust in the community with respect to the 
Project and the integrity of the proponent. 

The National Energy Board was the Responsible Authority (RA) under the CEA Act. 
Federal agencies (FAs) that also participated in the CEA Act screening included 
Environment Canada (EC), Department of Fisheries and Oceans (DFO), Indian and 
Northern Affairs Canada (INAC), and Transport Canada (TC). The Ikhil Project was the 
first project permitting of this type for the NEB in the Northwest Territories since the 
Norman Wells development. It was the first joint review for the NEB with the EISC. 

The Government of the Northwest Territories was not directly involved in either the 
EISC screening or the CEA Act screening. Agencies such as the Department of 
Resources, Wildlife and Economic Development (RWED) did provide comment on the 
Project Description to the EISC. The Northwest Territories Water Board also reviewed 
and issued the water license for the Project.
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A key consideration in evaluating the regulatory process for the Ikhil Project was that the 
joint review was the first such review involving the EISC and NEB in the Inuvialuit 
Settlement Region (ISR). As with the early stages of any process, lack of familiarity with 
the joint review process did lead to some inefficiencies. For example, while some 
information was shared between the EISC and the federal RA and FAs, mechanisms were 
not well established for such exchange. There also was a need for the proponent to file 
separate (while very similar) Project Descriptions to the EISC and the NEB. The 
environmental consultant for the Ikhil Project noted that, in several cases, he acted as a 
liaison between the EISC and NEB processes. 

While some inefficiencies existed at the time of the review of the Ikhil Project, several 
interviewees noted that the EISC and NEB have now completed a large number of joint 
reviews and that the review process is much better harmonized (e.g., filing of a single 
Project Description). In the case of the review of the Devon Beaufort Sea Offshore 
Exploration Drilling Program (Devon 2004a, b), a harmonized regulatory review process 
was developed and adopted by the EISC and NEB to meet both the needs of the 
Inuvialuit Final agreement and a Comprehensive Study Review under CEA Act. This 
included jointly agreed upon Terms of Reference, joint meetings of the Joint Secretariat 
and NEB with the proponent and it consultants, and linkage of the EISC screening to 
specific regulatory steps for the NEB. 

To facilitate efficient environmental reviews of future oil and gas production projects in 
the ISR, it is recommended that the Joint Secretariat, the CEA Agency, other federal 
agencies (i.e., INAC, DFO, EC) and the GNWT meet to develop and agree to formal 
harmonized processes for both screening and more detailed reviews (i.e., referrals to the 
EIRB, Comprehensive Studies). 

A small portion of the original pipeline rightofway transected Gwich’in lands outside of 
the Town of Inuvik. While the Gwich’in Land Claim Settlement Act (1992) had been 
promulgated, mechanisms for consideration of the Ikhil Project by the Gwich’in were not 
in place. Specifically, the Gwich’in Land and Water Board had not been established and 
no mechanisms existed to address concerns of the Gwich’in regarding the Ikhil Project 
(i.e., potential environmental effects of the Ikhil Project on Gwich’in lands, as well as the 
socioeconomic effects of the Project on Gwich’in people). 

Under the current regulatory regime, the Ikhil Project, as originally proposed (i.e., a part 
of the pipeline ROW crossed Gwich’in lands), would have triggered the Inuvialuit as well 
as the Gwich’in Land and Water Board and Mackenzie Valley Environmental Impact 
Review Board (MVEIRB) environmental review processes. 

The Gwich’in Land and Water Board would address land use and water use issues, and 
determine if the proposed project conforms with the Gwich’in Land Use Plan 
(Gwich’in Land and Water Board, no date). The Gwich’in Land and Water Board may 
then issue Water Licenses with the approval of the Minister of Indian and Northern 
Affairs Canada. Land Use Permits are approved and issued by the Gwich’in Land and 
Water Board. If there is doubt about whether a project conforms with the Land Use Plan, 
the Board may refer the application to the Gwich’in Land Use Planning Board who will 
make a final determination on conformity. 

The MVEIRB would conduct an environmental assessment of the Project and would 
make a determination on the environmental effects of the Project (Gwich’in Land and 
Water Board, no date). The Board can make recommendations to the Minister of Indian
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and Northern Affairs that terms and conditions be placed on a permit or license or that the 
proposed project be referred to a detailed environmental impact review. The latter would 
be conducted by the MVEIRB. Present legislation also allows for the creation of joint 
panels if there are transboundary issues (i.e., beyond the Mackenzie Valley) or the project 
is considered of national concern. 

Following expression of concerns by the Gwich’in, the pipeline alignment was modified 
to cross Inuvialuit lands and lands within the Town of Inuvik, exclusively. 

For future projects that may result in joint triggers, it would be beneficial to have a 
formal harmonized review process for the Inuvialuit and Gwich’in environmental review 
processes. The latter would require harmonization of requirements of the Gwich’in Land 
and Water Board and the MVEIRB with the Inuvialuit process. 

4.2  Regulatory Process 
The regulatory process followed by the Ikhil Project was evaluated in terms of: 

•  efficiency 

•  effectiveness 

•  transparency and fairness 

Each of these aspects are defined and discussed below. 

4.2.1  Efficiency 
Efficiency relates to the amount of time required for the review, both in terms of the time 
required to make a regulatory decision on a project, the adequacy of the time for 
regulators to complete the review of the application, and the adequacy of the time for 
stakeholders to obtain information and comment on the application. 

As noted earlier, the environmental approvals for the Ikhil Project required approximately 
five months from the time of the first submission to the EISC and the issuance of the 
environmental approvals by the Federal Minister of the Environment. The EISC review 
required just over a month, while the CEA Act review required 4 months. 

It was the opinion of most interviewees that the EISC and CEA Act processes went 
smoothly and were efficient. The EISC timeline followed the timelines set out in the 
EISC Guidelines (EISC 2004). Several interviewees noted that the efficiency of the EISC 
process reflected “an experienced process with experienced committee members and an 
experienced consulting team”. 

One interviewee noted that the four month time frame for the environmental approvals 
under CEA Act is likely less than what might now be required, given the current CEA Act 
process and approvals for a Production License. These processes could be more complex 
than the process faced by the Ikhil Project and may require a longer (and less definable 
period of time for review. The lack of specific timelines for reviews under the CEA Act 
was noted by industry and other participants in the Five (5) Year Review of the CEA Act. 

As noted in Section 4.1, there were some inefficiencies in the review process due to the 
need for the proponent to address two separate but parallel review processes and the lack 
of familiarity with information sharing at the time of the review. These issues have now 
largely been resolved under the current regulatory review process.
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Overall, the regulatory review process met expectations relative to time efficiency and 
adequacy of time for review. However, given comments on the undefined nature of the 
approval timeline for Production Licenses, it is recommended that federal agencies 
establish set timelines for each of the specific stages of the CEA Act review process. 

4.2.2  Effectiveness 
Effectiveness relates to the identification and assessment of environmental and socio 
economic issues, including identification of all important issues and the manner in which 
effects were assessed and managed. 

The majority of the interviewees felt that the environmental assessment for the Project 
(Golder 1997a, d) did satisfactorily address all of the key issues, and that issues raised 
during the regulatory and community consultation activities were addressed. 

Several interviewees noted that the EISC and CEA Act screening processes do not require 
the development of Terms of Reference. While this is common for screening level 
assessments, development of Terms of Reference should be required for more detailed 
reviews (e.g., EIRB hearings, a Comprehensive Study). Regulatory agencies and public 
stakeholders should have an opportunity to comment on the Terms of Reference prior to 
finalization. 

One interviewee felt that cumulative effects are not being adequately addressed under the 
current EISC and CEA Act processes due to the lack of regional databases on industrial 
and human activities and environmental resources. These databases should be made 
available to the communities in the ISR to allow them to better understand the cumulative 
consequences of individual projects. 

One interviewee noted that while the assessment met the information needs as outlined 
for the EISC and CEA Act, the broader issue of cumulative changes on the landscape and 
the effects of these changes on the sociocultural wellbeing of the Inuvialuit were not 
adequately addressed. 

Based on these comments it is recommended that: 

•  The EIRB and federal agencies agree on a process for development and review of 
Terms of Reference for more detailed assessments. 

•  The EISC develop and maintain a regional database on industrial and human 
activities and environmental resources that can be used by regulators and the public 
to more effectively address cumulative effects of development, including effects on 
the traditional lifestyles of the Inuvialuit. 

4.2.3  Transparency and Fairness 
Transparency and fairness refer to the ability of stakeholders to access information and 
provide comment on the Project. 

For the time at which the review was conducted, most interviewees felt that the 
regulatory process for the Ikhil Project was open and transparent. This reflected the 
requirements of the EISC to engage communities in the decisionmaking process, as well 
as the effort by the proponent to inform communities about the Project. One interviewee 
noted that a webbased system should be employed by the EISC to post information
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about project proposals. Currently, only federal agencies post information on project 
screenings and reviews. 

Several interviewees representing federal agencies noted that much of the early 
consultation effort involved engineering professionals, largely from southern locations, in 
the consultation effort, and that environmental consultants were not engaged until the 
latter half of the consultation effort. While most interviewees felt that adequate 
consultation was completed (Section 6), it was suggested that communication of Project 
information should be done in a manner that is more easily understood by northern 
residents, and that environmental professionals be involved early in the consultation 
process. This is addressed in more detail in Section 6. 

To improve the transparency of the regulatory review process, it is recommended that the 
EISC establish a public registry of all projects under review, including technical 
information and traditional knowledge of relevance to these projects. While a webbased 
registry, such as employed by many federal agencies, would be useful to some 
community members, communication of similar information by less technologically 
reliant means (i.e., hard copy reports and maps, verbal communications) is also required 
for elders and other community members who may not have access to computers and the 
internet. 

4.3  Followup and Monitoring 
This section addresses the manner in which followup and monitoring activities were 
addressed in the regulatory review process. Discussion of the technical aspects of the 
followup and monitoring for the Ikhil Project is provided in Sections 5. 

Many of the interviewees felt that there was inadequate followup and monitoring for the 
Ikhil Project. This likely occurred for a number of reasons: 

•  At the time, the EISC could only make a determination on the importance of the 
project effects and could not place conditions on their decision. Hence, the EISC had 
no authority to require or recommend followup or monitoring activities. They also 
have no authority to ensure that such activities occur or that additional mitigation is 
applied in the event of problems. Since 2004, the EISC has been able to include 
conditions.. 

•  In 1997, the Inuvialuit Land Administration had just assumed responsibility for 
monitoring of projects such as the Ikhil Project. Some interviewees felt that there was 
wide variation in the skills of the ILA environmental monitors that were assigned to 
the Ikhil Project and that some monitors lacked adequate training and experience.  As 
a result, environmental issues were not addressed as well or as efficiently as they 
might have been. Previous to this, environmental inspectors for INAC would have 
ensured that adequate followup and monitoring occurred. 

•  While environmental monitors were employed during the construction of the 
pipeline, the individuals doing this work had little or no training in environmental 
inspection and monitoring. Hence, results varied widely. Currently, Environmental 
Monitors are required to complete training through institutions such as the 
Aurora College.



Ikhil Gas Development and Pipeline: 
Lessons Learned 

January 2007 
Page 46 

As is discussed in more detail later in this review (Section 5.5), the major issue during 
construction and early operation was slope instability associated with the preparation of 
the ROW across Douglas Creek, and subsequent use of the ROW as a skidoo route by 
local residents. This was rectified by changing the pipeline design for the Douglas Creek 
crossing from a buried pipeline to an elevated pipeline, and by rerouting snowmobile use 
by community members away from the unstable slope. 

The main issue identified by interviewees in regard to regulatory aspects of followup 
and monitoring was that the responsibility of federal agencies and Inuvialuit 
organizations for followup and monitoring were not well defined. Hence, there were no 
formal environmental monitoring activities during construction or early operations. While 
engineering inspections were conducted, several interviewees stated that these were not 
adequate to identify several of the resulting environmental problems 
(e.g., Douglas Creek, and debris and sedimentation issues in several small watercourses). 
As a result, some problems were not identified and remediated in a timely fashion. 

To improve regulatory aspects related to followup and monitoring, it is recommended 
that: 

•  requirements for followup and environmental monitoring be considered in both the 
EISC and federal review processes. 

•  regulators ensure that followup and monitoring activities are completed, that 
appropriate remedial actions are implemented to address environmental concerns and 
the ILA is informed of activity status and progress. 

4.4  Operations and Production 

4.4.1  Administration of Hydrocarbon Projects and Revenues 
Following the issuance of the environmental approvals, the Ikhil Project was subject to 
the requirements of Canada Oil and Gas Operations Act (COGOA) and the 
Canada Petroleum Resources Act (CPRA). The COGOA provides for the technical 
regulation of oil and gas drilling and production in frontier lands with a focus on human 
safety and environmental regulation (e.g., waste management). It provides for the 
development of regulations concerning the design, safety, construction and installation, 
inspection, testing, monitoring, operation, maintenance and repair of installations used in 
the exploration for, development and production of oil and gas in frontier areas. The 
CPRA addresses the ownership of frontier oil and resources, including the administration 
of rights to explore for and produce petroleum, royalties and industrial benefits. For lands 
within the ISR, INAC is responsible for the administration of both acts. 

Within INAC, the Northern Oil and Gas Branch is responsible for: 

•  Processing the Benefits Plan requirement for ministerial approval under COGOA. 

•  Processing the OrderinCouncil for ministerial signoff to send to the Governorin 
Council for consent to NEB approval of Part I of the Development Plan pursuant to 
COGOA. 

•  Issuance of Production Licence(s) pursuant to the CPRA and the IFA.
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As noted by one interviewee, the oil and gas disposition for the Ikhil Project was unusual 
and is not likely to be repeated. Gulf Canada Resources was the holder of the 
Ikhil Significant Discovery Licence (SDL) when negotiators of the Western Arctic Land 
Claim Agreements allowed the Inuvialuit to select those lands as part of their land claim. 
While third party rights were protected, the Inuvialuit could have chosen to reach 
agreement with a third party to administer the rights. In this case, the 
Inuvialuit Petroleum Corporation purchased the SDL from Gulf Canada following the 
completion of the land claim. However, for some reason the Inuvialuit did not reach an 
agreement with its own Petroleum Corporation to take over the administration of the 
Production Licence. As a result, the Northern Oil and Gas Branch currently collects the 
royalties from the production of gas for the Ikhil Project. The monies remitted to 
Government are then sent back the Inuvialuit. As noted by this interviewee, the process is 
“not efficient and not without controversy”. 

While the land ownership issue for the Ikhil Project was unusual, to avoid similar 
administrative and revenue issues with other production projects in the future, 
administration of all hydrocarbon production should be clearly assigned to either the 
Inuvialuit Regional Corporation or the federal government. 

4.4.2  Followup with Regulatory Agencies 
Several of the interviewees that had been, or are currently, involved as regulators noted 
the absence of shared communications during and following construction. Some 
interviewees mentioned that once their part of the review and approvals were complete, 
they were no longer informed as to what progress was made. It was recommended that 
the proponent should be responsible for providing updates on project construction and 
operation phases to interested regulators on a regular (i.e., annual ) basis. As discussed in 
Section 6 in regard to public consultation, a number of interviewees also noted an 
absence of followup information on the Project to communities during construction and 
operations. This recommendation also reinforces the suggestion for the development of a 
shared database for projects that would be available to regulators and the public. 

It is recommended that project proponents be responsible for providing regulators, 
relevant federal and territorial agencies, Inuvialuit organizations and communities with 
regular updates on the project, environmental issues and remediation throughout the 
construction and operational phases of the project. This information should be available 
through a webbased information sharing database, as well as through hard copy reports 
and verbal communications.
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5  Evaluation of the Environmental Assessment 
Process 

5.1  Background 
Background information on the approach for and preparation of the environmental impact 
assessment was provided by Derek Melton of Golder Associates Ltd. 

Golder Associates was retained by North of 60 Engineering in 1996 to complete the 
environmental impact assessment and to prepare the Project Description to meet the 
EISC Guidelines. Golder prepared a screening level assessment for submission to the 
EISC. The assessment was based largely on a desktop review of existing information on 
environmental components and traditional land use. Field surveys for terrain, fisheries, 
vegetation, wildlife and archaeology were committed to in the EISC Project Description 
and were completed during JuneJuly 1997. Information from the field surveys was then 
included in the Project Description submitted to the NEB for the CEA Act screening. 

Based on experience with similar sized pipeline projects in the Deh Cho region 
(i.e., Fort Liard), Golder Associates expected that the Ikhil Project would be referred to 
the EIRB and that a more detailed environmental assessment would be prepared for 
submission to the EIRB. Hence the two Project Descriptions were only intended as 
screening level assessments. It is also important to keep in mind the scale of the Project 
(i.e., a small diameter buried pipeline with smallsized gas production and treatment 
facilities). 

5.2  Scoping of the Assessment 
As noted earlier (Section 4.2.2), most of the interviewees felt that the assessment 
adequately identified and addressed all of the major environmental and traditional use 
issues. 

5.3  Baseline Information 

5.3.1  Western Science 
As noted above, the EISC submission was based on a desktop study. Information from 
existing studies, International Biological program sites, the Community Conservation 
Plans and an aerial reconnaissance of the proposed ROW was used to refine the pipeline 
routing and to complete the assessment. 

Field surveys were subsequently completed in JuneJuly 1996 and data from these 
surveys were included in the submission to the NEB. 

The field program was minimal; spanning a period of about 10 days. The program 
involved a ground reconnaissance survey along the entire length of the pipeline ROW by 
both the senior environmental scientist for Golder Associates (D. Melton) and the senior 
engineer for North of 60 Engineering Ltd. (J. McDougal). Fish habitat surveys were also 
conducted in Douglas Creek.
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Data from the field programs were used to complement information used in the earlier 
desktop assessment and to refine project design and mitigate potential Project effects. On 
the basis of this assessment, the pipeline ROW was modified in several locations. The 
pipeline crossing of Douglas Creek was also changed from a buried pipeline to an 
elevated pipeline to minimize slope stability issues and avoid disturbances of 
Douglas Creek. 

Several of the interviewees that represented regulatory agencies for the Project noted that 
the completion of the field surveys increased confidence in the assessment submitted to 
the NEB. It also demonstrated that the proponent would live up to the commitments it 
made in the submission to the EISC. 

One interviewee from DFO indicated that only minimal fisheries information was 
provided in the Project Descriptions and that it would have been desirable to have better 
fisheries data for inclusion in the assessment. In particular, as the baseline survey for fish 
habitat missed the main migration period for fish, the capability of some streams was 
underestimated. 

In general, most interviewees felt that the level of effort for field surveys appeared to be 
adequate given the availability of existing information, the scale of the Project 
(i.e., a small diameter buried pipeline) and the types of potential environmental effects. 

5.3.2  Traditional Knowledge 
No formal traditional knowledge studies were conducted as part of the environmental 
baseline for the Ikhil Project. Instead, information on traditional use was based largely on 
the Community Conservation Plans and input from community members during the 
various community consultation activities. While one interviewee felt that changes in 
cultural values and traditional use were not well addressed in the assessment; another 
interviewee noted that “the Community Conservation Plans were the Traditional 
Knowledge source of the day” and that the Community Conservation Plans were used 
effectively in Project Descriptions. One interviewee noted that traditional knowledge 
studies would have been required had the Project advanced to a more comprehensive 
environmental assessment. 

Regardless of the approach taken, most interviewees felt that traditional knowledge was 
used appropriately in the assessment. It was noted that the pipeline routing specifically 
avoided known harvesting sites for berries. The pipeline route was also spatially well 
separated from caribou harvesting areas. 

While this approach was acceptable at the time of the assessment for the Ikhil Project, a 
similar project today would be required to conduct a traditional knowledge study and to 
demonstrate that traditional knowledge was used in the design of the Project and the 
impact assessment. 

Guidelines should be developed to assist project proponents in determining an adequate 
approach for collection of Traditional Knowledge and use of such knowledge in the 
environmental assessment.
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5.4  Environmental Assessment Methodology 
As noted in Section 4, the environmental assessment in the two Project Descriptions was 
intended as a screening level assessment. As result, the assessment was largely qualitative 
and was based on the professional judgement of the assessment team. The assessment did 
comply with the EISC criteria for assessing impact significance (EISC 2004) and met the 
expectations of the NEB. The assessment of cumulative effects, while also quite 
simplified, was completed to typical and accepted standards for the period. As described 
earlier (Section 4.2.2), most interviewees, many of whom represented regulatory 
agencies, felt that the assessment was complete and that all issues were adequately 
addressed. 

Under present day standards, the assessment for a pipeline project of similar scope would 
likely be expected to provide stronger baseline data and a more quantitative approach to 
effects characterization. One interviewee noted that, given the amount of existing and 
new activity proposed in the region, the cumulative effects assessment would be expected 
to be much more rigorous than earlier assessments, including that for the Ikhil Project. As 
indicated in an earlier recommendation, the EISC should develop and maintain a regional 
database on existing and proposed industrial and human activities as a basis for more 
rigorous assessment of cumulative effects. This database should also be available to the 
communities to allow them to better understand the effects of cumulative development on 
traditional use and other land uses. 

5.5  Environmental Management and Mitigation 
The Project Descriptions for the Ikhil Project (Golder 1997 a, d) provided a number of 
recommendations on means to minimize Project effects on: 

•  terrain 
•  sensitive vegetation 
•  fish and fish habitat 
•  wildlife 
•  traditional use 

While most interviewees agreed that no major environmental issues arose as a result of 
the Project, some problems arose during construction and operation; specifically: 

•  A combination of Project activities along the ROW (e.g., clearing, construction of a 
shoofly) led to some localized slope stability issues near the brow of the slope on the 
north side of Douglas Creek. This was exacerbated by use of the cleared ROW as a 
skidoo route by local residents, particularly use of the ROW during the spring melt. 
The pipeline design was modified from a buried pipeline to an elevated pipeline at 
the crossing to partly address this issue. An alternate route was also laid out for local 
skidoo use to reduce stability effects. The problem area on the slope is now 
revegetated and appears to be stable. 

•  Some creek crossings were found to contain small amounts of debris that might block 
fish passage. DFO required clearing of this debris postconstruction. 

•  Subsidence along the pipeline trench backfill resulted in some localized changes in 
surface drainage and subsequent highly localized revegetation issues. Remediation 
activities were continued for the first two years after construction to address the 
subsidence issues, changes in surface drainage and revegetation.
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•  Some construction waste was left along the ROW. Local workers were hired by the 
proponent to clean up the ROW during the summer after construction. 

•  One interviewee raised concerns in regards to the abandonment of sumps associated 
with the two well sites, and the handling of waste water from well production and 
general waste. Camp waste was disposed of using two camp sumps: one located at 
the Ikhil facility site; one located at the Douglas Creek camp site. 

•  Several interviewees noted that the access road from the Mackenzie River to the 
Project facilities and ROW had resulted in damage to vegetation and terrain. 
Environmental monitoring might have helped identify this issue early on and 
facilitated remediation of the detrimental effects. 

Despite these issues, several interviewees felt that the environmental management plan 
for the pipeline was effective and that overall, these measures were successful. 

In contrast to these views, based on an overflight of the pipeline ROW by DFO in 2000, 
one interviewee felt that the proponent had done a poor job in managing effects of the 
winter road, as well as reclamation and revegetation of problem areas. Another noted that 
the Project Engineer had to be pressed to address debris and sediment issues in several 
small watercourses. 

One interviewee noted that while environmental management measures were included in 
the assessment, the environmental team was not involved in the implementation of these 
measures or monitoring. This was corroborated by former staff of DFO that noted that it 
would have been preferable to deal directly with fisheries biologists as opposed to the 
Project Engineer in relation to remedial measures for fish habitat. 

For future projects, it is recommended that detailed environmental management plans be 
prepared prior to the start of construction as a condition of the environmental approval, 
and that the environmental management plans be reviewed by relevant federal, territorial 
and Inuvialuit agencies as to their adequacy. It is also recommended that the ILA be 
tasked with ensuring that these environmental management plans are properly 
implemented and that adequate remedial measures are completed to address any site 
specific issues (see Monitoring and Followup; Section 5.6). 

The issue of sumps and waste handling has come to the forefront in a number of recent 
applications to the EISC for land based exploratory drilling. Handling of drilling waste 
was also a major issue for the Devon Offshore Exploratory Drilling Program. Landbased 
concerns have arisen partly as a result of the failure of some of the historic sumps 
developed in conjunction with drilling programs during the 1970s and 1980s. There 
appears to be a trend by the EISC and federal regulators towards sumpless drilling, as 
well as the development of waste management facilities within the ISR. 

It is recommended that the Inuvialuit and the federal government develop joint guidelines 
for the use and decommissioning of sumps, as well as the handling of drilling and 
production wastes for both onshore and offshore oil and gas developments.
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5.6  Monitoring and Followup 
Based on input from several interviewees, little to no effort was made to conduct post 
construction environmental monitoring. No environmental monitoring was proposed or 
conducted by the proponent, nor was such monitoring required by the Inuvialuit or 
federal regulators. The only monitoring that was conducted during the postconstruction 
period were the routine aerial reconnaissance surveys of the ROW for pipeline integrity. 
Some additional sitespecific information was obtained during groundbased remedial 
work during the first two summers after construction. The NEB also conducted some 
safety inspections of the Project. One interviewee suggested that followup monitoring 
should have involved more groundbased inspections as opposed to helicopterbased 
inspections. 

During construction, the ILA required that the Inuvialuit Petroleum Corporation hire a 
local inspector. At the time, the environmental inspection responsibilities were being 
passed from INAC to the ILA. However, there was considerable variability among the 
inspectors as no formal training standards had yet been established. In contrast, 
environmental inspectors for the ILA today must complete a recognized training program 
by institutions such as the Aurora College. 

DFO also conducted several surveys of the ROW following construction. Based on these 
surveys, several creeks were found to have defined channels that had been partially 
blocked by sediment and/or debris. Following some debate between DFO and the 
Project Engineer, local workers were hired to clean up the ROW. As noted above, several 
interviewees felt that these issues could have been more easily dealt with if DFO had 
dealt directly with a fisheries biologist rather than the Project Engineer. 

Of note, none of the environmental regulators, other than DFO, had a mandate to ensure 
that monitoring and followup activities did occur and that appropriate actions were taken 
to address any problem sites. One interviewee suggested that the EISC should receive 
annual reports on monitoring so that the committee can learn through experience. 

For future pipeline projects, it is recommended that: 

•  routine inspections of the pipeline ROW should include an evaluation of 
environmental parameters along with pipeline parameters. If environmental issues are 
identified, qualified environmental professionals should be retained assess the issues 
and provide recommendations for remediation 

•  as a condition of project approval, monitoring or followup programs should be 
developed, as appropriate, to address specific issues of concern 
(e.g., uncertainty in project effects, uncertainty in mitigation success, monitoring to 
ensure that the proposed mitigation measures are effective) 

•  an annual monitoring report should be provided to the EISC and key federal 
regulators by the proponent to facilitate an adaptive management approach to better 
understand project effects and mitigation success
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6  Evaluation of the Public Involvement and 
Consultation Process 

6.1  General Approach 
Community consultation activities for the Ikhil Project have been described in 
Section 2.4 (Table 23). A total of twenty (20) formal consultation events with 
communities and regulators were held during the Project design and environmental 
assessment stages. 

Most interviewees felt that the community consultation effort was adequate given the 
norm of the day. One interviewee noted community consultation is required as part of the 
EISC process and that the proponent’s consultation activities adequately met the 
requirements of the EISC process. Another interviewee commented that the 
Project Engineer spent a great deal of time in Inuvik and was often available to discuss 
the Project with the regulators or the communities, and that this greatly facilitated the 
review of the Project. It also helped build trust by communities and Inuvialuit 
organizations that the Project would be done carefully and negative effects would be 
minimized. 

As noted earlier, the environmental consultant for the Project, Golder Associates, was not 
retained to work on the environmental assessment until 1996, well after the start of the 
consultation for the Project. Most of the earlier consultation work was led by the Project 
engineer. 

Several interviewees noted that this was the first pipeline project in the region and that, in 
itself, generated strong public participation in the Project due to people wanting to know 
more about what the Project involved. Economic conditions in the ISR at that time were 
also weaker than during the 1970s and 1980s when there was substantial industrial 
activity in the ISR. In the 1990s, there was limited industrial activity and development in 
the region. Several interviewees commented that general public opinion supported the 
construction of the pipeline and the associated generation of jobs and economic 
opportunities. The public also supported the ability to access natural gas locally to replace 
the more expensive bunker ‘C’ fuel that had to be shipped into Inuvik as fuel for the 
electrical power generation plant. It also was the first major energy project undertaken by 
the Inuvialuit Petroleum Corporation in the ISR. 

Three weaknesses in the community consultation process were noted by interviewees: 

•  Given the regulatory process at the time, there was a strong reliance on the proponent 
to consult with the communities. Today, most federal agencies would assume a role 
in posting information on the assessment on their web sites. Some agencies would 
also likely participate in the community meetings to ensure that adequate consultation 
occurs. As noted earlier, one interviewee felt that a public registry should be 
maintained by the EISC to improve access to information. 

•  One interviewee felt that the Inuvialuit Development Corporation (IDC) was not as 
attentive to the Hunters and Trappers Committees in the communities during the 
review of the Ikhil Project as they typically are today.
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•  Almost all of the community consultation activities occurred during the Project 
design and environmental approval process. Following Project approval, almost no 
community consultation or Project related information activities were provided by 
the Inuvialuit Petroleum Corporation or the IDC. 

For future pipeline projects, it is recommended that: 

•  A public registry be established and maintained by the EISC to provide better access 
by community residents to information on proposed projects. This should include a 
webbased system, preferably coordinated with federal webbased registries, as well 
as access to hard copies and maps in each community (to allow those without 
computer skills or equipment to access the information). 

•  Following project approvals, and especially during construction and early operation, 
proponents should ensure that community organizations and residents are regularly 
informed on the project and have an opportunity to provide comments on mitigation 
success and project operations. 

6.2  Key Issues 
Interviewees were asked to identify the major issues that were raised by the communities. 
While the following list is by no means a comprehensive summary of all issues 
identified, it does highlight some important concerns associated with the Project. Issues 
raised included: 

•  While some people were against the Project, the economic benefits to Inuvialuit and 
access to a local energy supply were viewed by most as a positive effect. 

•  Elders were concerned about the changing face of the land (e.g., Tuk winter road), 
particularly the potential for ongoing development on the Mackenzie Delta. Some 
elders had heard of the land changes that had occurred in the Fort Nelson and 
Fort St. John areas in British Columbia (i.e., checkerboard development) and did not 
want the same to occur in the ISR 

•  Elders also expressed concern about the increased access to the land that would be 
provided by the pipeline ROW. In particular, some elders felt that the proposed 80 m 
wide ROW and work area was too wide. The proponent subsequently reduced the 
ROW and work space width to 30 m to address this concern. 

•  Community members and some regulators felt that this type of project and ongoing 
development in the region would detrimentally alter the social and cultural well being 
of the Inuvialuit. One interviewee that formerly represented a federal agency felt that 
these changes had not been addressed in the environmental assessment, nor were they 
addressed well by the regulatory process. 

•  Gwich’in organizations raised concerns that effects on Gwich’in people were not 
adequately addressed by the EISC and CEA Act process. They also felt that Gwich’in 
people would not benefit as much as the Inuvialuit. 

Input from the community consultation activities and from the Community Conservation 
Plans was utilized in modifying the pipeline route, as well as an information source for 
the environmental assessment. For example, the final pipeline route avoided traditional 
harvesting areas (e.g., berry picking sites, caribou hunting areas) and designated
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International Biological Program (IBP) sites. The pipeline route was also modified to 
avoid crossing Gwich’in lands. 

Most interviewees felt that the Project Descriptions that were submitted to the EISC and 
the NEB adequately addressed all of the issues raised by community members and 
community organizations.
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7  Conclusions and Recommendations 
The Ikhil Project is currently the only hydrocarbon production and transportation facility 
in the ISR. Given the likely occurrence of similar types of developments in the 
Mackenzie Delta region should the Mackenzie Gas Project proceed, the Environmental 
Studies Research Fund (ESRF) commissioned a retrospective assessment of the 
Ikhil Project in regard to the regulatory process, the environmental assessment and public 
consultation and involvement. A retrospective review of engineering lessons learned 
from the Ikhil Project has been prepared by North of 60 Engineering (McDougal 2004). 

Based on responses from a number of individuals who were involved with the regulatory 
review of the Ikhil Project during 19951997, the majority of the individuals interviewed 
felt that the regulatory process worked well and that the Project Descriptions filed with 
the EISC and NEB were adequate for the requirements of both processes and the 
regulatory climate of the day. Public consultation activities fully met the requirements of 
the EISC and appeared to have provided ample opportunity for community members and 
organizations to obtain information on the Project and provide input on important issues 
and suggested modifications. 

No major environmental issues arose during the construction and operation of the 
production facilities and pipeline. The main environmental management issues that 
interviewees raised were slope stability on the north side of Douglas Creek, effects on 
fish habitat in other drainages, and subsidence along the pipeline trench backfill and 
associated revegetation needs. 

At Douglas Creek, a combination of sensitive soils and terrain, ROW clearing and use of 
the ROW by local residents as a skidoo track led to slope stability issues. Modification of 
the pipeline design from a buried pipeline to an elevated pipeline, in combination with 
provision of an alternate route for skidoos was used to address this issue. 

Minor changes in surface drainage associated with the pipeline and pipeline ROW 
(e.g., trench backfill subsidence, drainage intercepts) did result in minor debris and 
sedimentation issues in several small watercourses. Local workers were hired to remove 
the debris and to stabilize problem areas along the pipeline (e.g., addition of sand fill to 
subsidence areas, revegetation). 

Minor subsidence of the pipeline trench backfill occurred in a number of places along the 
ROW. If remaining excess material remained along the ROW, this was used to fill the 
depressions. Sand was used in some cases. 

The only major criticisms of the environmental program for the Ikhil Project related to 
the lack of environmental monitoring activities during construction and early operation of 
the Ikhil Project and, the involvement of environmental professionals only during the 
environmental assessment. Many of the interviewees felt that the minor environmental 
issues associated with the Project would have been better addressed had environmental 
professionals been involved in the Project design, environmental inspection and post 
construction monitoring and remediation.
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While the regulatory review, environmental assessment, public consultation and 
involvement were considered by most interviewees to have been adequate, a number of 
changes are recommended; specifically: 

•  Future projects should follow processes such as early and consistent community 
consultation, ready availability of Project representatives to regulators and the 
community, willingness to complete necessary field surveys, and sharing of 
information with the communities and regulators, to build trust in the community 
with respect to the Project and the integrity of the proponent. 

•  To facilitate efficient environmental reviews of future oil and gas production projects 
in the ISR, it is recommended that the Joint Secretariat, the CEA Agency and other 
federal agencies (i.e., INAC, DFO, EC) meet to develop and agree on a harmonized 
processes for both screening and more detailed reviews (i.e., referrals to the EIRB, 
comprehensive studies, federal panel reviews). This would build on ongoing 
harmonization already in place, and should include: 

•  The setting of maximum timelines for specific stages of the federal regulatory 
review process. 

•  A process for development, review and finalization of Terms of Reference for 
more detailed assessments. 

•  Clarification on the environmental review process for transboundary projects or 
transboundary effects that trigger the Mackenzie Valley Environmental Impact 
Review process and/or the Gwich’in land and Water Board process. 

•  Guidelines should be developed to assist project proponents in determining an 
adequate approach for collection of Traditional Knowledge and use of such 
knowledge in the environmental assessment for their projects. 

•  To improve the assessment and understanding of cumulative effects of development, 
the EISC should develop and maintain a regional database on industrial and human 
activities and environmental resources. The database can be used by regulators and 
the public to more effectively address cumulative environmental effects of 
development, including effects on the traditional lifestyles of the Inuvialuit. 

•  To improve the transparency of the regulatory review process, the EISC should 
establish a public registry of all projects under review and information associated 
with these projects. While a webbased registry, such as employed by many federal 
agencies, would be useful to some community members, communication of similar 
information by less technologicallyreliant means (e.g., hard copy reports and maps, 
verbal communications) is also required for elders and other community members 
who may not have access to computers and the internet. 

•  It is recommended that the Inuvialuit and the federal government develop joint 
guidelines for the use and decommissioning of sumps, as well as the handling of 
drilling and production wastes for both onshore and offshore oil and gas 
developments. 

•  Environmental inspection and monitoring should be required for other production 
and pipeline transportation projects in the region until potential environmental effects 
of pipelines on the tundra and taiga ecosystems are better understood and mitigation 
measures are proven. Environmental management plans should be developed as a 
condition of project approval and should be reviewed and signed off by the ILA and
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the appropriate federal agency (e.g., INAC, DFO, EC). The ILA should be 
responsible for ensuring that the environmental management plans are implemented, 
monitoring activities are completed and appropriate remedial actions are 
implemented to address environmental concerns. Annual monitoring reports should 
be provided to the EISC and key federal regulators to facilitate an adaptive 
management approach to better understand project effects and mitigation success. 

•  Routine inspections of the pipeline ROW should include an evaluation of 
environmental integrity as well as pipeline integrity, especially during the first 
several years of operations until the ROW is stable and revegetated. This might 
involve an annual inspection by an environmental professional. If environmental 
issues are identified, the environmental professional would assess the issue and 
provide recommendations for remediation. 

•  It is recommended that project proponents be responsible for providing regulators, 
relevant federal and territorial agencies, Inuvialuit organizations and communities 
with regular updates on the project, environmental issues and remediation throughout 
the construction and operational phases of the project. As noted above, this 
information should be available through a webbased information sharing database, 
as well as through hard copy reports and verbal communications. These organizations 
and communities should also have an opportunity to provide comments on mitigation 
success and project operations. 

While the land ownership issue for the Ikhil Project was unusual, to avoid similar 
administrative and revenue issues with other production projects in the future, 
administration of all hydrocarbon production should be clearly assigned to either the 
Inuvialuit Regional Corporation or the federal government as appropriate, whether it be 
other 3rd party rights on the Inuvialuit private lands, or in negotiating future land claim 
agreements.
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Appendix A Copy of Questionnaire
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Interview Consent 

KAVIKAXYS Inc. and Jacques WhitfordAXYS have been asked  to  conduct a study of  the Ikhil Gas 
Development and Pipeline. 

The  gas  development  and  pipeline  were  initiated  by  the  Inuvialuit  Petroleum  Corporation  in  1995  to 
provide natural gas to the Town of Inuvik.  The Ikhil well site is located 50 kilometres north of Inuvik and 
immediately to the east of the Mackenzie River delta.  The well was drilled during the winter of 1997/98 
followed by construction of the pipeline and production facilities the following winter (1998/99). 

The  objective  of  the  study  is  to  identify  important  lessons  learned  from  the  Ikhil  development  of 
relevance  to  future  small  hydrocarbon  projects  in  the Mackenzie Delta  sure  to  arise  as  a  result  of  the 
Mackenzie Gas Pipeline.  The effectiveness and efficiency of the Ikhil environmental assessment process 
and  the  regulatory  review  and  approvals  process  will  be  reviewed.    The  study  will  not  examine  the 
Mackenzie Gas Pipeline project. 

The Ikhil study is undertaken on behalf of the Environmental Studies Research Funds (ESRF). The ESRF 
was established under the Canada Petroleum Resources Act “to finance environmental and social studies 
pertaining to the manner in which, and the terms and conditions under which, exploration, developmental 
and  production  activities  on  frontier  lands  under  this  Act  or  any  other  Act  of  parliament,  should  be 
conducted.” 

We are requesting a brief interview with you because of your involvement in and/or your knowledge of 
the Ikhil application, information sessions, and the review and decision processes.  The information you 
provide may be used  in the summary report to be submitted upon completion of the study.  Information 
from the  interview will only be used for the expressed purpose of the Ikhil Study. Information from the 
interviews will not be attributed directly to specific individuals unless you indicate that it is suitable to do 
so. 

On behalf of the Ikhil Study, we appreciate your consent to proceed with this interview. 

Name:  ______________________________________ 

Signature:  ______________________________________ 

Date:  ______________________________________ 

Information can be_______ should not be _______ attributed to me in the report 
(initial preference) 

Interviewer:  ______________________________________
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Questionnaire 

1.  How would you describe your connection with the Ikhil gas development and pipeline project? 

2.  What were the issues associated with your area of expertise or responsibility? 

Part I:  Scoping of the Assessment 

3.  Were all of the important issues identified?  Yes  No  N/A 

4.  Were any issues omitted or incorrectly characterized?  Yes  No  N/A (if 
so, identify specific issues) 

5.  Why did these omissions occur? 

Part II:Baseline Information 

6.  Was there adequate baseline data to conduct the assessment?  Yes  No  N/A 

7.  If no, what additional information was required? 

8.  Was traditional knowledge used in characterizing baseline conditions?  Yes  No  N/A 

Part III:  Environmental Assessment Process: 

9.  Were the assessment methods defined?  Yes  No  N/A 

Effects characterizations methods? 

Determination of significance? 

10. Was the EA Process conducted in a timely fashion?  Yes  No  N/A 

Part IV:  Environmental Management and Mitigation 

11. Were the mitigation measures and environmental management 
measures adequate? 

•  During Construction?  Yes  No  N/A 

If no, what additional measures should have been included? 

•  During Operations?  Yes  No  N/A 

If no, what additional measures should have been included? 

12.  Was there sufficient information to develop environmental management and mitigation plans? 
Yes  No  N/A
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13.  Were these measures appropriate to the development?  Yes  No  N/A 

14.  Were the plans implemented?  Yes  No  N/A 

Part V:Monitoring 

15.  Were the monitoring programs adequate (i.e., important needs identified; appropriate methods used)? 
Yes  No  N/A 

If not, what else needed to be monitored? 

16.  Were the monitoring programs properly implemented?  Yes  No  N/A 

17.  Were appropriate response actions taken in regard to results from the monitoring program? 
Yes  No  N/A 

18.  Was information from the monitoring program available to all suitable parties? 
Yes  No  N/A 

Part VI:  Regulatory Review and Approvals process: 

19.  Was the review process: 

•  Open and transparent to all participants?  Yes  No  N/A 

•  Time efficient and of adequate duration?  Yes  No  N/A 

•  Fair (i.e., equal access and opportunity for all participants)?  Yes  No  N/A 

•  Effective (issues properly identified and assessed)?  Yes  No  N/A 

20. Were there constraints that reduced the efficiency of the process?  Yes  No  N/A 

21. What could have been done to improve the process if carried out now? 

22. How would you describe the inclusion of other interests in either the application or within the review 
and approval process? 

23. Would you say the approvals and conditions attached to the development were appropriate? 
Yes  No  N/A 

Part VII:  Community Consultation and Involvement: 

24. How would you describe the community participation process? (where 1 being poor and 4 being 
excellent) 

•  Leading up to the application?  1  2  3  4 
•  During the review and approvals?  1  2  3  4 
•  During construction?  1  2  3  4 
•  Following construction?  1  2  3  4
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25. Were community members adequately informed about the project?  Yes  No  N/A 

26. Were community interests adequately considered in the assessment?  Yes  No  N/A 

27. How were community issues or concerns addressed? 

28. What was the role of the media in regards to the Ikhil development? 

Future Applications: 

29. Given there may be several projects of a similar nature to the Ikhil development would you consider 
changes to: 

•  Environmental processes 

•  Other permitting (i.e.,: land, water, air, waste, etc.) 

•  Follow up monitoring 

•  Community information / engagement
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Appendix B  List of Individuals Interviewed 
List of Individuals Interviewed 

Name 
Title 

(at that time) 
Affiliation 

(at that time)  Interviewed 
Allen, Ron  Area Manager  Fisheries and Oceans Canada  Yes 
Andrews, Tome  Prince of Wales Northern Heritage 

Centre 
No* 

Arends, Hans  Inuvialuit Land Administration  No* 
Arey, Carol  President  Aklavik HTC  No* 
Baker, Terry  Chief Conservation Officer  National Energy Board  Yes 

Beck, Tom  Chair  Environmental Impact Screening 
Committee 

Yes 

Bell, Bob  Chair  Fisheries Joint Management 
Council 

No* 

Bergman, Rudy  Information Coordinator  National Energy Board  No* 

Binder, Richard  Resource Person  Inuvialuit Game Council  Yes 
Branigan, Marsha  Director  Environmental Impact Screening 

Committee 
No* 

Burns, James  Vice President, Exploration  Inuvialuit Petroleum Corporation  Yes 

Butters, Tom  Director  Environmental Impact Screening 
Committee 

No* 

Carpenter, Larry  Chair  Wildlife Management Advisory 
Council NWT 

Yes 

Cockney, Rudy  District Manager Land Use  Indian and Northern Affairs Canada  No* 

Connelly, Roger  Inuvialuit Regional Corporation  No* 
Day, Billy  President  Inuvik HTC  No* 
Day, William  Inuvik HTC  No* 
Doug Chiperzak  Area Habitat Biologist  Fisheries and Oceans Canada  Yes 

Drummond, Steve  Canadian Coast Guard  No* 

Ferguson, Brian  Gwich'in Land and Water Board  Yes 

Gallup, Scott  Water Resources Officer  Indian and Northern Affairs Canada  No* 

Graf, Linda  Environmental Impact Screening 
Committee 

Yes 

Graf, Ron  NWT Resource, Wildlife and 
Economic Development 

Yes 

Handbidge, Bruce  Resource Person  Wildlife Management Advisory 
Council NWT 

No* 

Harbicht, Steve  Head  Assessment and Monitoring, 
Environmental Protection Board, 
Environment Canada 

Yes 

Herbert, J.W.  Project Manager  Inuvialuit Petroleum Corporation  No* 
Ilasiak, Alex  Land Administrator  Inuvialuit Land Administration  No*
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List of Individuals Interviewed (cont’d) 

Name 
Title 

(at that time) 
Affiliation 

(at that time)  Interviewed 
Kaglik, Alex  Director  Environmental Impact Screening 

Committee 
No* 

Korec, John  Senior Environmental Specialist  National Energy Board  Yes 
Latour, Paul  Canadian Wildlife Service  Yes 
Mason, Andrew  Archaeologist  Golder Associates Ltd.  No* 

McCoul, Jim  Indian and Northern Affairs Canada  No* 
McDougall, James  Vice President  Northern Engineering  No* 
Melton, Derek  Golder Associates Ltd.  Yes 
Mohnet, Steve  Indian and Northern Affairs Canada 

 Water Resources 
No* 

Morrison, Ron  Regional Superintendent  NWT Resource, Wildlife and 
Economic Development 

No* 

Moshenko, Richard  Division Manager, Fisheries 
Management 

Fisheries and Oceans Canada  No* 

Nagy, John  Director  Environmental Impact Screening 
Committee 

No* 

Newmark, Russell  Inuvialuit Petroleum Corporation  No* 
Pokiak, Calvin  Inuvialuit Land Administration  Yes 
Pokiak, James  President  Tuktoyaktuk HTC  Yes 
Robertson, 
Elizabeth 

Prince of Wales Northern Heritage 
Centre 

No* 

Robinson, Neil  Fishery Officer  Fisheries and Oceans Canada  No* 
Smith, Duane  President  Inuvik HTC  Yes 
Snow, Norm  Executive Director  Joint Secretariat  Yes 
Stewart, Doug  Director  Wildlife and Fisheries 

Division 
NWT Resource, Wildlife and 
Economic Development 

No* 

Thorbourne, James  Inuvialuit Land Administration  No* 

Tompson, Neil  NWTWater Board, Regulatory 
approvals Section 

No* 

Usher, Peter  Chair  Wildlife Management Advisory 
Council NWT 

No* 

Voudrach, Paul  Assistant Land Administrator  Inuvialuit Land Administration  Yes 

Walker, Valoree  Permitting/Executive Director  Aurora Research Institute  No* 

Wright, Dennis  Coordinator, Environmental 
Affairs 

Fisheries and Oceans Canada  Yes 

NOTE: 
* Individual Unavailable; Individual not willing to participate; or Individual had nothing to contribute
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